Arizona School Facilities Board
New Construction Project Sheet

County Maricopa District  Riverside Elementary District CTD 070402
Project - -

Project | 070402000-9999-001N Comp leted

School Name King Ridge CM At Risk: |:|

Grade Square Capacity Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 5-8 450 42,750 80.9 $100.14 2006
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
8/2/01 1/8/04 7/1/04 9/28/04
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $4,280,985
Total New Construction Funding $4,280,985
Deficiency Correction Funding $0
Local Funding $4,998,335
Total Project Cost $9,279,320

Comments

District intends to increase square footage by 33,510 SF with local funds, for a total of 76,260 SF.

Originally approved to open FY 04.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa District  Riverside Elementary District CTD 070402
Project - -

Project | 070402000-9999-003N On Hold

School Name Not Assigned CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 600 55,440 80.9 $104.92 2012
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
3/3/05 5/1/10 6/1/10 7/1/10

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $5,816,765
Total New Construction Funding $5,816,765
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $5,816,765
Comments

Not Assigned

Originally approved to open FY 08.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa District  Riverside Elementary District CTD 070402
Project - -

Project | 070402000-9999-201N Comp leted

School Name Riverside Elementary CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-8 290 26,750 80.9 $91.17 2001
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
7/1/99

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $2,438,795
Total New Construction Funding $2,438,795
Deficiency Correction Funding $0
Local Funding $540,129
Total Project Cost $2,978,924
Comments

Not Assigned

[NA
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